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CCR No. 98-0366 Logged Date 3/24/98 Rev. - Request Type CCR

Priority Routine |:| Urgent |:| Emergency Affected Release B Change Class 1]

Title Update ESDT Baseline

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
CCR 98-0047

RTM Change |:| Start New Baseline |:|

Problem

The Table of ESDTs baselined 1/28/98 (CCR 98-0047) is not current relative to the ESDTs now required for the V2.0 oféh
Software.

e Scien

Proposed Solution

Replace the current ESDT Baseline with the attached Table of ESDTs. The new ESDT table incorporates the additions, cieletions

and modifications (also attached for information only) received from the Instrument Teams and ECS personnel through M
1998. Most of the new ESDTs have been generated. The new MODIS ESDTs are needed by the GDAAC for SSI&T ASA
date for this CCR is 1/24/98, so that a patch to the drop 3 and 4 ESDTs can be made in order to allow GDAAC to move o
their SSI&T.

rch 23,
A\P. Nee
rward w

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [] QO Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch.
Science Off Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials

Originator Charles Thomas, Science )
Office (signed) Charles W. Thomas, Jr. 3/23/98

Signature Date

Office Science Office.  Office Manager

Robert Plante (signed) Robert Plante 3/23/98
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:
CCB Chairperson  (signed) Joe Guzek 4/8/98
Signature Date
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